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3.1 Policy and Topical Guidance 

 
 
 

3.1.1 Overview 

For the FY 2004 Congressional Budget Request, the Office of 
Environmental Management (EM) developed a new budget and 
project baseline summary (PBS) structure in order to facilitate the 
implementation of each site's accelerated cleanup strategy.  EM 
has made significant progress in implementing many of the 
recommendations in the Top-to-Bottom Review, as demonstrated 
in its movement from a risk management to a risk reduction 
program. The FY 2004 Appropriation will be the first year of 
formally executing the accelerated cleanup program. EM’s multi-
year budget submission for fiscal years (FY) 2005 to 2009 will 
continue this strong start and is consistent with President Bush’s 
Management Agenda, the National Energy Policy, and Secretary 
Abraham’s priorities. 
 
The IPABS-IS Limited Fall Update is specifically designed to 
collect information for the FY 2005 Congressional Request. The 
Update will be conducted using a phased approach to allow the 
field the maximum possible time to complete each phase, 
considering the substantial amount of work involved prior to the 
due date for the Congressional Request.  Because there are some 
changes from the Spring Update, please read this guidance package 
thoroughly. 
 
EM will be collecting budget data to support the FY 2005 
Congressional Request using the following process: 
 
 Phase I of the update will include collection of FY 2003 

budget, Actual Cost of Work Performed (ACWP), and 
supplemental Safeguards and Security data.  These data will be 
collected in offline spreadsheets (see Attachments C and H).   

 
 Phase II of the update will collect budget and milestone data 

for FY 2004 (when allocations are finalized), FY 2005, and 
outyears.  These data will be collected through IPABS-IS.   

 
 Phase II of the update will also collect as part of the FY 2005 

accomplishment narrative parenthetical dollar amounts 
associated with lower level accomplishment bullets for Large 
Dollar Value PBSs (those PBSs requesting $100M or more in 
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FF FY 2005).  See section 3.1.5 for further explanation.  These 
data will be collected through IPABS-IS.   

 
 

Guidance Organization This guidance package is organized as follows: 
 
 Section 3.1 Policy and Topical Guidance 
 Section 3.1.1 Overview 
 Section 3.1.2 Schedule 
 Section 3.1.3 Budget and PBS Structure 
 Section 3.1.4 Budget Authority 
 Section 3.1.5 Narratives 
 Section 3.1.6 Corporate Performance Measures 
 Section 3.1.7 Milestones 
 Section 3.1.8 Construction Project Data Sheets 
 Section 3.1.9 Approved Functional Transfers 
 Section 3.1.10 Actual Cost of Work Performed 
 Section 3.2 User's Manual 
 Attachment A Budget Structure 
 Attachment B Valid PBS List (Budget) 
 Attachment C FY 2003 BA and ACWP Crosswalk 

Spreadsheets 
 Attachment D EM FY 2005-FY 2009 Target Estimates 
 Attachments E-G are associated with Chapter 4 (Planning) 
 Attachment H Safeguards and Security Appendices 

(Overview and Excel Spreadsheet Template) 
 Attachment I Capital Construction Line Item Projects to 

be reported in CPDS 
 Attachment J Blank Baseline Change Proposal (BCP) 

Form 
 
 
If you have questions about the FY 2005 Fall Budget Formulation 
update, please use the table below to identify the appropriate 
individual(s) to contact. 

Contacts 

 
 

Area Individual E-Mail Phone Number
Budget Authority 
Budget Narratives 
BA Targets 

Janice Stull 
 

janice.stull@em.doe.gov 
 

301-903-8130 
 

Construction Project 
Data Sheets 

Barry Gaffney barry.gaffney@em.doe.gov 301-903-7157 

Safeguards & Security George Garey george.garey@em.doe.gov 301-903-7948 
Corporate Performance 
Measures 

Dennis Hosaflook dennis.hosaflook@em.doe.gov 202-586-7685 
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Area Individual E-Mail Phone Number
Milestones Kristin Sipes kristin.sipes@em.doe.gov 202-586-1405 
Lifecycle Cost Matt Zenkowich mathew.zenkowich@em.doe.gov 202-586-4612 
Change Control Process Marc Jones marcus.jones@em.doe.gov 301-903-3072 
IPABS-IS System/User’s 
Manual 

IPABS-IS Help 
Desk 

ipabssupport@ppc.com 703-748-8617 

 
 
The Phase I data submissions required by this guidance are as 
follows:  

Data Submissions 

 FY 2003 Excel spreadsheet crosswalk data submission 
required by this guidance should be submitted offline no 
later than c.o.b. November 25st EST.   

 Supplemental Safeguards and Security data should be 
submitted offline no later than c.o.b.  December 8rd EST. 

 
The Phase II data submission required by this guidance is as 
follows:   
 FY 2003 through FY 20091 and outyear data should be 

submitted no later than c.o.b.  December 12th EST via the 
IPABS-IS Budget Module.   

 
Strict adherence to these deadlines is necessary due to the 
extremely tight schedule between now and the submittal of the FY 
2005 Congressional Request. 
 
 
 
 
 

3.1.2 Schedule  

Key dates and deliverables are listed in the following schedule: 
 
Deliverable Date 
FY 2003 Crosswalk (Excel spreadsheet) 
sent out 

November 19, 2003 

Limited Fall Update Guidance issued November 21, 2003 
Phase I: 
Data Submission FY 2003 Crosswalk 
(Excel Workbook-Attachment C) Due 
Offline 
 
 

November 25, 2003 
c.o.b. EST 

                                                 
1 FY 2004 data will likely require an interim update due to the current status of 
the appropriation. Revised guidance will be issued upon resolution of final 
allocations. 
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Phase II: 
IPABS-IS Budget Module open for update 
[All years, including FY 2003 BA based on 
11/25/03 crosswalk data]2 

November 26, 2003 

IPABS-IS Budget Module open for FY  
2004 Appropriation update1  

TBD 

Safeguards and Security Supplemental 
Crosscut Data Due Offline (Attachment H) 

December 8, 2003 

Data Submission Due -- System Locked for 
FY  2003 through FY 2009 and outyears 

December 12, 2003 
c.o.b. EST 

Headquarters Deliverables: 
FY 2005 Draft Congressional Budget 
Delivered to OMBE 

January 9, 2004 

FY 2005 Congressional Budget Delivered 
to Congress 

 February 2, 2004 

 
 
 
 
 
 

3.1.3 Budget and PBS Structure  

Attachment A provides the Budget Structure (Appropriation and 
Program Accounts) that will be used for the Limited Fall Update. 
Attachment B provides the valid list of PBSs that will be available 
in IPABS-IS for the Limited Fall Update. 
 
For the FY 2005 Fall Update in IPABS-IS, the Headquarters PBSs 
created to include scope related to the storage of EM high-level 

 
Geologic Repository
PBSs 
waste, EM non-legacy spent nuclear fuel, and related construction 
or upgrades to facilities, have again been separated into distinct 
PBSs that will be displayed at each appropriate Office.  Idaho, 
River Protection, Richland, and Savannah River are to provide 
input for these PBSs, as necessary.  (Please ensure you understand 
the criteria for including resource needs in these HQ-PBSs.  If in 
doubt, discuss with the appropriate EM-HQ contact.) 
 
The data collected will be consolidated into two PBSs at 
Headquarters, although it will continue to be distinguished by the 
appropriate source installation associations.  Budget Authority 
(BA) Target has been included in each appropriate Office’s Target 
to fund the associated activities relating to Geologic Repository 

                                                 
2 FY 2003 data will be displayed as soon as crosswalk spreadsheets are received 
and can be processed.  FY 2004 update will be delayed pending status of 
appropriation and decisions on final allocations. 
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activities (e.g., the Target was not maintained at Headquarters).  
BA Targets have been adjusted for approved programmatic 
Functional Transfers (see section 3.1.9.).  

 

 
Two Headquarters PBSs include scope related to managing other 
mission programs' newly generated wastes (one for Science 

 FY 2

Phas
Newly-Generated 
Waste PBSs 
[ORNL] and one for NNSA [LLNL and Y-12]).  Negotiations on 
the possible transfer of responsibility for these newly generated 
waste activities are currently ongoing. Pending a final decision on 
these transfers, data will be collected similar to previous years. 
These PBSs will be displayed separately under the Oak Ridge and 
former Oakland Offices in IPABS-IS.  The collected data will be 
consolidated into two PBSs at Headquarters and distinguished by 
the appropriate source installation.  BA Target has been included 
in each appropriate Office’s Target to fund these Newly Generated 
Waste activities (e.g., the Target was not maintained at 
Headquarters). 
 
 
 
 
 

3.1.4 Budget Authority 

 
 
 

3.1.4.1 Changes to Budget Authority Data Collection 

The Budget Authority (BA) distribution of the FY 2005 Request 
by PBS will be collected at one funding level only, as was the case 
in the Spring Formulation Update.  

005 Funding 

 
BA will also be collected for the five-year period FY 2006 through 
FY 2009 by expense type and installation.  A funding profile at the 
PBS level through the project end date will also be collected.   
 
 
 
 

3.1.4.2 Budget Authority Data Requirements 

The following BA data are required in the FY 2005 Limited Fall 
Budget Formulation Update: 
 
FY2003: e I BA 

 
 FY 2003 BA at the PBS level reflects the Adjusted 

Appropriation, consistent with the September (final) 
Approved Funding Program (AFP). FY 2003 was executed 
in the old budget structure and must be crosswalked to the 
new budget structure.  Attachment C provides a site 

Data Crosswalk 
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data from the old to the new structure. 

 
 FY 2003 data will be collected in the excel spreadsheet 

provided as Attachment C. Specific guidance regarding 
data input was provided when the spreadsheets were sent to 
the field. 

Data Collection 

 
 For each PBS, dollars must be allocated to a new 

PBS(s) and must tie to the total for the current PBS.   
Crosswalk of BA by PBS 
from Old to New Structure 

 In some cases, BA must be crosswalked below the 
current PBS level. Any current PBS that meets the 
following criteria will be displayed on more than one 
line in the BA crosswalk workbook:  

o PBS funds work in multiple states; 
o PBS funds work at multiple installations (e.g., 

LANL, ETEC, ETTP); 
o PBS is funded by multiple 

appropriation/program accounts; 
o PBS contains a capital construction line item 

project; or 
o PBS contains more than one expense type (FY 

2003 only; operating, capital equipment, general 
plant project). 

 Each portion of the current PBS, whether due to 
breakout by state, installation, appropriation/program 
account, line item, or expense type, must be 
crosswalked to a new PBS(s). The total for the current 
PBS (or portion of a PBS) for that year must equal the 
allocation to the new PBS(s).   
 No reallocation of funding between PBSs is permitted. 

 
 Completed Excel Spreadsheets should be submitted offline 

via email to Janice Stull at janice.stull@em.doe.gov no 
later than c.o.b. November 25st EST.  Please also email a 
copy to Emily Fort at efort@ppc.com. 

Data Submission 

 
 Phase II Data Collection 

FY 2003:  
 
 In IPABS-IS, FY 2003 BA at the PBS level reflects data 

seeded from the Attachment C crosswalk spreadsheets 
submitted November 25th, adjusted for comparability (see 
next bullet). 

Seeded Data 

 
 Comparability adjustments will be made to the “Adjusted Comparable Appropriation 

vs. Adjusted Appropriation 
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Appropriation” for approved transfers (see Section 3.1.9) 
and budget structure changes.  Therefore, the seeded data in 
IPABS-IS will reflect the “Comparable Appropriation” and 
may not tie exactly to the “Adjusted Appropriation” used in 
the Excel Workbook spreadsheet. 

 
 State and associated installation data, as well as expense 

type data are not editable.  If changes are needed, please 
contact the IPABS-IS Help Desk. 

Data Collection 

 
 
FY 2004: 

Seeded Data  
 FY 2004 BA at the PBS level reflects the Congressional 

Request, adjusted for comparability to FY 2005. These data 
are not open for editing due to the late receipt of the 
appropriation.3  

 
 Comparability adjustments have been made to the FY 2004 

Congressional Request for programmatic Functional 
Transfers approved during the FY 2005 formulation cycle 
(see section 3.1.9.). Therefore, the seeded data in IPABS-IS 
will reflect the “Comparable Request” and may not tie 
exactly to the “Congressional Request” in cases where an 
approved transfer affects a given PBS. 

Comparable Request vs. 
Congressional Request 

 
 
FY 2005: 
 Data Collection 
 Offices are required to distribute their FY 2005 BA funding 

allocation by PBS based on the Targets provided in 
Attachment D of this guidance. This funding level is 
consistent with FY 2005 OMB Request and fully supports 
the closure and acceleration focus of EM's cleanup reform 
initiative.   The distribution of BA by PBS should be 
consistent with each site's accelerated cleanup strategy and 
Performance Management Plans.  The distribution of BA 
should also accommodate the amount of funding necessary 
to be in compliance with Executive Order 12088.  

BA Distribution by PBS 

 
 For a few specific PBSs, Offices must allocate the Total 

PBS BA amount among the valid State and associated 
installations. For all PBSs other than those listed below, the 

State/Installation Data 

                                                 
3 Upon finalization of funding allocations, FY 2004 data will be updated in 
IPABS-IS and revised guidance will be distributed at that time. 
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identification information. The total of the State/ 
installation allocations must equal the “Total PBS BA” 
amount. A State/installation allocation is required for the 
following Sites/PBSs only: 

o Albuquerque/Sandia:  AL-SN-0030 
o Nevada:  NV-0030 
o Program Direction:  HQ-PD-0100 
o Technology Development:  HQ-TD-0100 

 
 For each PBS, all Offices must allocate the Total PBS BA 

amount among the valid expense types (e.g., operating, 
capital equipment, general plant project, and/or line item). 
The total of the expense type allocations must equal the 
seeded Total PBS BA amount. 

Expense Type Data 

 
Line Item Funding  For this Limited Fall Update, CPDS information is not 

being collected through IPABS-IS.  The line item amount 
that is normally displayed from the CPDSs on the on the 
BA screen for each PBS will be editable.  PBSs with line 
item funding should enter the line item amount in IPABS-
IS.  However, these amounts should be consistent with the 
CPDS information provided to the Budget Office offline.    

 
 
FY 2006 – FY 2009: 
 
 FY 2006 through FY 2009 BA at the PBS Level will be 

seeded based on the FY 2006-FY 2009 life-cycle cost data 
collected in the Planning Module at the PBS level during 
the Spring Update. Whereas previously, it was assumed 
that costs equal BA for FY 2006-FY 2009, EM has now 
separated costs from BA. Note that updates to cost profiles 
are handled only through the GEN-2 process. 

Seeded Data 
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Data Collection 
 Offices are required to distribute their FY 2006 - 2009 BA 

funding allocation by PBS based on the Targets provided in 
Attachment D of this guidance. These funding levels fully 
support the closure and acceleration focus of EM's cleanup 
reform initiative.  The distribution of BA by PBS should be 
consistent with each site's accelerated cleanup strategy and 
Performance Management Plans. Please note the 
distribution of BA should also accommodate the amount of 
funding necessary to be in compliance with Executive 
Order 12088.   

BA Distribution by PBS 

 
 
 For a few specific PBSs, Offices must allocate the Total 

PBS BA amount among the valid State and associated 
installations. For all PBSs other than those listed below, the 
State/installation association is obtained from the PBS 
identification information. The total of the State/ 
installation allocations must equal the “Total PBS BA” 
amount. A State/installation allocation is required for the 
following Sites/PBSs only: 

State/Installation Data 

o Albuquerque/Sandia: AL-SN-0030 
o Nevada:  NV-0030 
o Program Direction: HQ-PD-0100 
o Technology Development: HQ-TD-0100 

 
 For each PBS, all Offices must allocate the Total PBS BA 

amount among the valid expense types (e.g., operating, 
capital equipment, general plant project, and/or line item). 
The total of the expense type allocations must equal the 
seeded Total PBS BA amount. 

Expense Type Data 

 
 For this Limited Fall Update, CPDS information is not 

being collected through IPABS-IS.  The line item amount 
that is normally displayed from the CPDSs on the on the 
BA screen for each PBS will be editable.  PBSs with line 
item funding should enter the line item amount in IPABS-
IS.  However, these amounts should be consistent with the 
CPDS information provided to the Budget Office offline. 

Line Item Funding 
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 FY 2010 through project end BA at the PBS Level will be 

seeded based on the FY 2010-FY 2035 life-cycle cost data 
collected in the Planning Module at the PBS level during 
the Spring Update.   Previous assumptions were that costs 
equal BA for FY 2010-FY 2035, EM has now separated 
costs from BA.  Note that updates to cost profiles are 
handled only through the GEN-2 process. 

Seeded Data 

  
 Offices are required to distribute their FY 2010 - 2035 BA 

funding allocation by PBS based on the Targets provided in 
Attachment D of this guidance. These funding levels fully 
support the closure and acceleration focus of EM's cleanup 
reform initiative.  The distribution of BA by PBS should be 
consistent with each site's accelerated cleanup strategy and 
Performance Management Plans. Please note the 
distribution of BA should also accommodate the amount of 
funding necessary to be in compliance with Executive 
Order 12088. 

Data Collection 
BA Distribution by PBS 

 
 State/installation breakouts are not required for FY 2010 – 

FY 2035. 
 

 
 Expense type breakouts are not required for FY 2010 – FY 

2035. 
a 

 
 For this Limited Fall Update, CPDS information is not 

being collected through IPABS-IS.  The line item amount 
that is normally displayed from the CPDSs on the on the 
BA screen for each PBS will be editable.  PBSs with line 
item funding should enter the line item amount in IPABS-
IS.  However, these amounts should be consistent with the 
CPDS information provided to the Budget Office offline. 

Line Item Funding 

 
 
 
 
 

3.1.4.3 Safeguards and Security (S&S) 

Additional S&S crosscut information beyond the summary data 
collected through IPABS-IS is required as part of the Fall Update.   
Additional Crosscut

Information  
3

State/Installation Data
Expense Type Dat
This additional S&S crosscut data will be collected separately 
offline from the IPABS-IS data submittal.  Attachment H 
provides further guidance regarding the detailed S&S data 
requirements to be submitted offline.   
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The FY 2005 S&S Request for EM S&S funding will follow the 
Office of Management, Budget and Evaluation guidance for 
inflation rates by using the adjusted4 FY 2003 funding as the base 
year.  Each Office should also comply with any other supplemental 
S&S requirements distributed by EM (see Attachment H) or the 
Department. 
 
Safeguards and Security-related programmatic/content questions 
should be directed to Maurice Daugherty, EM-3, 301-903-9978.  
Safeguards and Security budget questions should be directed to 
George Garey, EM-12, 301-903-7948. The Appendices5 required 
by Attachment H should be submitted to Headquarters no later 
than December 8, 2003, via email to 
George.Garey@em.doe.gov.   
 
 
 
 
 

3.1.5    Narratives 

The primary purpose of the budget justification document is to 
describe what accomplishments and progress will be made by the 
EM program in FY 2005 for the funding being requested.  In 
addition, the FY 2005 EM program accomplishments should be 
described in the context of what has already been achieved and 
where the program is headed in the future (e.g., Life-cycle 
Context).  
 
 Life-cycle Project Description.  This field will be locked 

and cannot be edited. 
 Prior Accomplishments (FY 2003). This field is no longer 

required.  
 Current Year Planned Accomplishments (FY 2004).  

This field is no longer required.  

                                                 
4 “Adjusted” is all currently known S&S funding profiles which may include FY 
2003 Approved Funding Program changes that carry outyear mortgage 
implications (e.g., additional SPOs or line item construction). 
5 A blank template (Excel spreadsheet) will be provided electronically in 
conjunction with this guidance package for use in preparing the Appendices 
required by Attachment H. 
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For Phase II, Offices are required to provide the following budget 
narratives: 

Phase II Narratives 

 
 Budget Year Planned Accomplishments (FY 2005). 

Provide brief concise narrative bullets describing the 
planned accomplishments at the FY 2005 funding level.  
Adherence to the following guidelines is a key part of 
meeting the Congressional mandate for improved budget 
justifications.  Accomplishments should be: 

 
o Clear and concise; do not write from a technical 

perspective; 
o Outcome-oriented and focus on "on the ground" 

completions; and 
o Consistent with the site's accelerated cleanup 

strategy. 
 

Examples of Budget Year Accomplishments narratives: 

3-12 
 
 

 
 
 
 
 

In FY 2005, the following activities are planned to support the accelerated cleanup of the 
Rocky Flats Environmental Technology Site. 
 Complete hazards removal and stabilization in several facilities in preparation for 

decommissioning in FY 2004 and demolition in FY 2005.  
 Demolish fourteen smaller structures including a radio tower, water supply tank, some 

security systems, and several storage tanks.  
 Consolidate and/or move on-site personnel into off-site facilities to vacate facilities 

scheduled for hazard removal and stabilization.

 
 
 

 November 21, 2003
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In FY 2005, the following activities are planned to support the accelerated cleanup of the 
Richland Office. 
 Stabilization, packaging and shipment of the special nuclear materials and residues from 

the Plutonium Finishing Plant Complex:  
o Complete repackaging of all remaining residues and transport them to Hanford's 

Central Waste Complex for eventual transport to the Waste Isolation Pilot Plant. 
o Complete stabilization and packaging of plutonium-bearing oxides and mixed oxides 

at the Plutonium Finishing Plant by the milestone date of February 18, 2004, placing 
these materials in a form for long-term storage. 

o Continue with shipments of stabilized material from the Plutonium Finishing Plant to 
the Savannah River Site or construct alternate storage facility so as to support 
completion of special nuclear material de-inventory by September 30, 2005, nine 
years ahead of schedule. 

o Complete definitive design and construction of the alternative on-site special nuclear 
material storage facility if the shipment to the Savannah River Site is not initiated in 
FY 2003. 

 Cleanout and demolition of facilities:  
o Work will continue on accelerated de-inventory and decommissioning activities with 

emphasis on legacy plutonium holdup removal in the main former processing 
building (234-5Z), deactivation of the inactive incinerator building and protected area 
reduction.  

o Continue Plutonium Reclamation Facility canyon cleanout activities and product 
receiver can disposal.  

o Start glovebox cleanout and removal activities, process duct removal, and process 
vacuum system removal activities in the 234-5Z building. 

 
o Crosscut of Budget Clarity Data for Large Dollar 

Value PBSs.  Based on the Program Budget Decision 
issued by the Secretary of Energy, EM is required to 
break out work scope and identify associated funding 
estimates for PBSs requesting $100 million or more in 
FY 2005, regardless of their lifecycle cost.  For those 
PBSs, each narrative bullet describing scope expected 
to be accomplished in FY 2005 must include a 
parenthetical dollar amount for that scope at the end of 
the bullet. 

 
Example of Budget Clarity Crosscut Budget Year 
Accomplishments narratives (for PBSs requesting over $100M 
in FY 2005): 
 
 
 
 
 
 

November 21, 2003  3-13
 



 
LL ii

mm
ii tt ee

dd   
FF aa

ll ll   
UU

pp dd
aa tt

ee  

 

In FY 2005, the following activities are planned to support the accelerated cleanup of the 
Savannah River Site.  [FY 2005 Request PBS $369,636] 
 FB Line will complete stabilization and packaging surplus plutonium and stabilization to 

DOE Standard 3013 in FB Line, complete characterization and repackaging of plutonium 
residues for dissolution or direct disposal, and continue deinventory of the FB Line vault. 
($72,000) 

 Design will be completed and construction will begin for installation of the 3013 
surveillance capability in 235-F. ($4,134) 

 H Canyon will continue dissolution of unirradiated Mk22 tubes and support the National 
Nuclear Security Administration funded efforts to blend highly enriched uranium 
solutions to low enriched uranium, package and ship the low enriched uranium to the 
Tennessee Valley Authority, and support processing of Np solutions to Oxide. ($100,000)

 HB Line Phase I will complete dissolving the Idaho National Engineering and 
Environmental Laboratory oxides and begin dissolving the Savannah River Site enriched 
uranium residues. ($50,000) 

 HB Line Phase II will complete startup and begin to process Np solutions to oxide. 
($30,000) 

 Deactivation of the Receiving Basin for Offsite Fuels will be completed. ($20,000) 
       

 
o The sum total of all bullets will not necessarily add 

to the Total BA Distribution of the PBS. 
o The data collected will be provided as crosscut 

material to the Office of Management, Budget and 
Evaluation.  

 
 Explanation of Changes.  The purpose of this narrative is 

to explain the funding change from the FY 2004 Request 
(or appropriation, when received) to FY 2005 Request for 
each PBS. Explaining the funding deltas is particularly 
important with respect to justifying the accelerated cleanup 
strategy and any funding delta as a result of this strategy. 

 
Example Explanation of Change narrative: 
 
 
 
 
 
 
 
 
 
 
 

 Increase reflects the acceleration of decommissioning work scope associated with legacy 
holdup removal, process equipment removal and preparations to make buildings 
demolition ready by the end of FY 2006. Process equipment removal accelerations occur 
primarily in the 234-5Z building (main Plutonium Finishing Plant facility) and in the 
Plutonium Reclamation Facility, building 236-Z. In addition, shipment of all stabilized 
material to a DOE approved storage facility will be completed by September 30, 2005. 
This will provide a basis for elimination of the Plutonium Finishing Plant protected area 
by December 30, 2005, significantly reducing future safeguards and security 
requirements/costs. 
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3.1.6 Corporate Performance Measures 

Performance measurement is mandated by the Government 
Performance and Results Act (GPRA) of 1993 and is central to 
other legislation, Administration initiatives, and OMB criteria.  
EM collects performance measure data for use to develop an 
integrated FY 2005 performance-based budget that clearly 
demonstrates the program and project results expected for the 
resources requested.  
 
IPABS-IS has been seeded with the EM life-cycle corporate 
performance measure (Gold Chart) data.  Data seeded in IPABS-IS 
are based on the latest version of the Gold Chart (Rev. 7). Changes 
reflected in Rev. 7 are based on Baseline Change Proposals 
approved at the September 2003 meeting of the Configuration 
Control Board. 

Seeded Data 

 
Changes to the quantities identified for FY 2003, the targets for FY 
2004 and FY 2005, any outyear quantities, and the life-cycle total 
will be managed through the EM Headquarters Configuration 
Control Board.  

Data Change Control 

 
 
 
 

3.1.7  Milestones 

Milestones describe planned project and program accomplishments 
that often are not captured in EM’s corporate performance 
measures.  
 
Milestones will be edited/entered in the Budget Module. Offices 
should review and/or provide budget milestones for FY 2003 
through outyears.6  These milestones should be outcome-oriented 
and consistent with the site's accelerated cleanup strategy.  Any 
new milestones added should be tagged as a budget milestone and 
a completion date should be provided. Each PBS will not 
necessarily have a milestone associated with it. However, for those 
PBSs that are associated with conducting "on-the-ground" work 
toward an end-state, milestones that indicate the project or 
activity’s progress or completion should be reported.  Several 
examples of such milestones are: 

Milestone Reporting 
Requirements 

 

                                                 
6FY 2004 will reflect the Congressional Request and will remain locked; upon 
finalization of allocations, FY 2004 will be opened in IPABS-IS and revised 
guidance will be distributed at that time. 
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FF  Processing of waste or stabilization of nuclear materials as 
an interim milestone to completing a performance measure 
(or completion of processing).  The milestone should not 
include any performancce measure information for a 
measure that is a corporate performance measure. 

 Shipments of waste to a disposal site as an interim 
milestone to completing a performance measure. 

 Complete corrective action or remediation on a release site. 
 Safe shutdown and demobilization of a contaminated 

facility. 
 Complete disposal of legacy waste. 
 Complete interim safe storage of former production 

reactors.  
 Initiate/complete construction or begin operation of a 

treatment/storage/disposal facility. 
 
Milestones should not just repeat quantitative data already captured 
by the performance metrics (e.g., complete five release sites in FY 
2005).   However,  milestones can be used to amplify or provide 
more description to the quantitative performance measure data 
(e.g.,  complete remediation of Waste Pit X in FY 2005, which is 
on the critical path to site closure).  
 
Milestones were also reviewed closely by Headquarters during the 
FY 2004 Congressional Budget Request and some were updated.  
The following are some examples of milestones that reflect what 
Headquarters would like to see. 
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Examples: Milestone Examples 

 

 Construct, install, and operate a portable treatment unit on-site at the 
Helipad Source Area to isolate and remediate the contaminated vadose 
zone and reduce contaminant concentrations in the source area (September 
2004). 

 
 Perform groundwater and vadose zone sampling and analysis for 1,000 + 

wells on the Hanford Site (September 2003). 
 
 Complete construction of the 9201-2 Water Treatment System to 

remediate mercury contamination in surface water (September 2004). 
 

 Remove all containerized waste from Plant 1 Pad (critical to 
decontamination and decommissioning schedule for 2006 closure)  
(September 2004) 
 

 Complete soil treatment at the Corrective Action Management Unit 
(December 2003) 
 

 Complete construction of Source Treatment Facility in Building 832 
Canyon Operable Unit (February 2003) 
 

 Dispose of 500,000 tons of remediation waste at a commercial facility 
(September 2004) 

 
Offices can provide other types of milestones as well.  The suite of 
milestones should include all major enforceable agreement (EA) 
milestones.  A major EA milestone is one where missing the 
milestone could result in a substantial fine or penalty. 
 
Project start milestone dates of 10/1/2003 have been seeded into 
IPABS-IS for each new PBS. The project end and mission 
complete dates are read only and cannot be edited.   

S eeded Data 

 
The milestone list was seeded as follows: 

 An actual date should be provided for FY 2003 
milestones.   The completion date is seeded for 
reference.  This field is open for editing.  

 
 FY 2004 milestones reflect the FY 2004 Congressional 

Budget Request. 7  This field is locked and cannot be 
edited.  
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7 FY 2004 update will be delayed pending status of appropriation and decisions 
on final allocations. 
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FF  FY 2005 milestones reflect the FY 2005 Office of 
Management and Budget Request.  This field is open 
for editing. 

 
 FY 2006-2009 milestones reflect the FY 2005 CRB 

submission.  These fields are open for editing.   
 
 
 
 
 

3.1.8 Construction Project Data Sheets  

For the Limited Fall Update, Construction Project Data Sheet 
information will be collected offline.  It will not be collected via 
the IPABS-IS Construction Project Data Sheet (CPDS) Module. 
Word files will be distributed via email to each Office for update.  
If no FY 2005 funds are requested, there are no CPDS reporting 
requirements.  The Department, the Office of Management and 
Budget (OMB), and Congress will expect to receive this data for 
any projects requesting FY 2005 funding.  Attachment I provides a 
list of projects for which data must be reported offline. 

CPDS Reporting 
Requirements 

 
Project engineering and design (PED) funding is requested in one 
consolidated line item with multiple subprojects (from multiple 
sites).  For the Limited Fall Update, each subproject will be treated 
as a separate line item project at the respective Office for data 
input purposes.  After the data is collected, the subprojects will be 
consolidated into one line item for presentation in the budget 
request. 

PED Reporting 
Requirements 

 
In addition to the detailed line item construction project data 
sheets, various other projects will require a data submittal.  
Attachment I provides a list of “non-line item controlled” projects 
for which data must be reported offline. 

Non-Line Item Controlled 
Project Reporting 
Requirements 

 
 
 
 

3.1.9 Approved Functional Transfers 

 
The Department has approved the following functional transfers 
and BA Target adjustments (see Attachment D) have been made 
accordingly: 
 
 Environmental Management staff at the Pacific Northwest 

National Laboratory have transferred to the Office of 
Science to facilitate the establishment of the Pacific 
Northwest Site Office. 
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 Environmental Management has transitioned support for 

desktop, e-mail, and related network Extended Common 
Integrated Environment services to the Office of the Chief 
Information Officer. 

 
 The Off-Site Source Recovery Program was transferred to 

the National Nuclear Security Administration.  The Off-
Site Source Recovery Program recovers Greater-Than-
Class-C sealed sources from Nuclear Regulatory 
Commission licensees and stores the sources at the Los 
Alamos National Laboratory pending disposal.  National 
Nuclear Security Administration will have total program 
responsibility including recovering, storing and, where 
available, disposing of these sources. 

 

 
 
 
  
 
 

3.1.10

Beca
year
ACW
rolle
mus
2003
dolla
 
 
FY 2
 

November 21, 2003 
 

Note:  EM continues to seek approval from within the 
Department, the OMB and the Congress on additional 
transfers.  It is undetermined at this time whether approval 
will be obtained prior to submittal of the FY 2005 Request to 
Congress.  Adjustments from subsequent approval decisions 
will necessitate adjustments as necessary. 
 Actual Cost of Work Performed (ACWP) 

use EM executed under the old PBS structure for FY 2003, 
-end ACWP costs must be crosswalked into the PBS structure.  

P costs are based on what was submitted in MARS and are 
d up to the PBS level.  For FY 2003 and for each PBS, dollars 
t be allocated to a new PBS(s) and must tie to the total for FY 
 for the current PBS. All dollars will be at the PBS level. All 
rs are in current year dollars. 

003: 

 FY 2003 at the PBS level reflects ACWP reported in 
MARS. 

 As part of the Phase I update, sites will be required to 
crosswalk the ACWP data from the old structure to the new 
PBS and budget structure. 
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FF  This crosswalk will be conducted offline in an Excel 
spreadsheet (provided as a worksheet in Attachment C). 

 Specific guidance regarding data input was provided when 
the spreadsheets were sent to the field. 

 Completed Excel spreadsheets should be submitted offline 
via email to Janice Stull at janice.stull@em.doe.gov no 
later than c.o.b. November 25st EST.  Please also email a 
copy to Emily Fort at efort@ppc.com. 
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3.2 User's Manual for IPABS-IS 

To be provided when the module is deployed. 
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